

CONTRACT HISTORY FORM

Contractor: The Verdin Company

Project Name: Skullers Clock Restoration

Contract Number and Date: 0550-12 07-Jun-12

Responsible LFUCG Division: Historic Preservation

CHANGE ORDER DETAILS

<u>Summary of Previous Change Orders To Date</u>	<u>Dollar Amount</u>	<u>Percent Change to Original Contract</u>
A. Original Contract Amount:	\$ <u>25,415.00</u>	
B. Cumulative Amount of Previous Change Orders:	\$ <u>0.00</u>	<u>0%</u> % (Line B / Line A)
C. Total Contract Amount Prior to this Change Order:	\$ <u>25,415.00</u>	
<u>Current Change Order</u>		
D. Amount of This Change Order:	\$ <u>1,000.00</u>	<u>4%</u> % (Line D / Line A)
E. New Contract Amount Including this Change Order:	\$ <u>26,415.00</u>	<u>104%</u> % (Line E / Line A)

SIGNATURE LINES

Project Manager: Kathleen O'Neill Date: 10-10-12

Reviewed by: Beth L. Kerr Date: 10-10-12

Division Director: Beth L. Kerr Date: 10-10-12