

**CONTRACT HISTORY FORM**

Project Name Rose Street Stream Vault Relocation Project

Contractor: E. C. Mathews Company Inc.

Contract Number and Date: 142-2015 12/08/2015

Responsible LFUCG Division: Engineering


---


**CONTRACT AND CHANGE ORDER DETAILS**


A. Original Contract Amount:	\$	<u>44,800.00</u>	
Next Lowest Bid Amount:		<u>none</u>	
B. Amount of Selected Alternate or Phase:	\$	<u>0.00</u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>44,800.00</u>	
D. Amended Contract Amount:	\$	<u>44,800.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>-8,642.00</u>	<u>-19.3%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>36,158.00</u>	

---

**SIGNATURES**

Project Manager:  Date: 5/4/16

Reviewed by:  Date: 5/12/16

Division Director:  Date: 5/12/16

---