

**CONTRACT HISTORY FORM**

Contractor: Economy Glass Service, Inc.  
Project Name: Dunbar Community Center Window Replacements  
Contract Number and Date: 41-2014  
Responsible LFUCG Division: Parks and Recreation

---

**CHANGE ORDER DETAILS**

	<u>Summary of Previous Change Orders To Date</u>	<u>Percent Change to Dollar Amount</u>	<u>Original Contract</u>
A.	Original Contract Amount:	\$ <u>99,876.00</u>	
B.	Cumulative Amount of Previous Change Orders:	\$ <u>-0-</u>	<u>-0-</u> % (Line B / Line A)
C.	Total Contract Amount Prior to this Change Order:	\$ <u>99,876.00</u>	
<u>Current Change Order</u>			
D.	Amount of This Change Order:	\$ <u>45,388.00</u>	<u>45.444351</u> % (Line D / Line A)
E.	New Contract Amount Including this Change Order :	\$ <u>145,264.00</u>	<u>145.444351</u> % (Line E / Line A)

---

**SIGNATURE LINES**

Project Manager: Edmon A. Chaney Date: 5/19/2014

Reviewed by: \_\_\_\_\_ Date: \_\_\_\_\_

Division Director: Evelyn Bologna Date: 5/19/14