

CONTRACT HISTORY FORM

Contractor: Churchill McGee

Project Name: Carver Community Center Renovation

Contract Number and Date: 62-2013 02/28/2013

Responsible LFUCG Division: General Services

CHANGE ORDER DETAILS

<u>Summary of Previous Change Orders To Date</u>	<u>Dollar Amount</u>	<u>Percent Change to Original Contract</u>
A. Original Contract Amount:	\$ <u>1,094,520.00</u>	
B. Cumulative Amount of Previous Change Orders:	\$ <u>3,655.85</u>	<u>0%</u> % (Line B / Line A)
C. Total Contract Amount Prior to this Change Order:	\$ <u>1,098,175.85</u>	
<u>Current Change Order #2</u>		
D. Amount of This Change Order:	\$ <u>2,405.56</u>	<u>0%</u> % (Line D / Line A)
E. New Contract Amount Including this Change Order:	\$ <u>1,100,581.41</u>	<u>101%</u> % (Line E / Line A)

SIGNATURE LINES

Project Manager: Joyce Thomas

Date: 7/18/13

Grant Manager: _____

Date: _____

Division Director: [Signature]

Date: 8/15/13