

AMENDMENT TO THE AGREEMENT BETWEEN
KENTUCKY TRANSPORTATION CABINET
AND
LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
GAINESWAY TRAIL CMAQ PROJECT
PO2-628-1300001253
\$446,400

This Amendment made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Lexington-Fayette Urban County Government (RECIPIENT) acting as an amendment to that Agreement entered into between the parties dated October 13, 2009.

WHEREAS, on October 13, 2009, the parties hereto entered into an agreement for the Gainesway Trail CMAQ Project; and


WHEREAS, the parties desire to amend said agreement;

NOW THEREFORE, in consideration of the following promises and covenants contained herein the parties hereby agree as follows:

1. The Agreement numbered PO2-628-0700013794 made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Recipient is hereby extended until June 30, 2015 at which time that Agreement shall expire;
2. All other terms and conditions of PO2-628-0700013794 shall remain in effect.

IN WITNESS WHEREOF, the parties have hereto caused these presents to be executed by their officers thereunto duly authorized:


Kentucky Transportation Cabinet:
Approved as to form & legality:



Attorney
Transportation Cabinet

Date: 5/6/14


Commonwealth of Kentucky



Michael W. Hancock, P.E., Secretary
Transportation Cabinet

Date: 5/8/14


Local Public Agency:
Approved as to form & legality:



Attorney
Lexington-Fayette Urban County
Government

Date: 04/28/14

Lexington-Fayette Urban County Government



Mayor

Date: 4/30/14

R 185-2014
Contract 325-2009
0-172-2009

AMENDMENT TO THE AGREEMENT BETWEEN
KENTUCKY TRANSPORTATION CABINET
AND THE
LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT (LFUCG)
TATES CREEK ROAD SIDEWALK IMPROVEMENTS PROJECT
AUTHORIZATION NUMBER 82606
PO2-628-1300001250
\$1,617,136

This Amendment made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Lexington Fayette Urban County Government (LFUCG), (RECIPIENT) acting as an amendment to that Agreement entered into between the parties dated August 12, 2009.

WHEREAS, on August 12, 2009, the parties hereto entered into an agreement for the Tates Creek Road Sidewalk Improvements Project; and


WHEREAS, the parties desire to amend said agreement;

NOW THEREFORE, in consideration of the following promises and covenants contained herein the parties hereby agree as follows:

1. The Agreement numbered PO2-628-130001250 made and entered into by and between the Kentucky Transportation Cabinet and the Recipient is hereby extended until June 30, 2015 at which time this agreement shall expire;
2. All other terms and conditions of the original Agreement, PO2-628-0900022382, and its amendments shall remain in effect.

IN WITNESS WHEREOF, the parties have hereto caused these presents to be executed by their officers thereunto duly authorized:


Kentucky Transportation Cabinet:
Approved as to form & legality:



Attorney

Date: 5/6/14


Commonwealth of Kentucky



Michael W. Hancock, P.E., Secretary


Date: 5/8/14

Lexington Fayette Urban County Government:
Approved as to form & legality:



Attorney

Date: 04/28/14



Mayor

Date: 4/30/14

R 185-2014
Contract 325-2009
0-172-2009

AMENDMENT TO THE AGREEMENT BETWEEN
KENTUCKY TRANSPORTATION CABINET
AND
LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT
SOUTHLAND DRIVE CMAQ PROJECT
PO2-628-1300000724
\$240,000.00

This Amendment made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Lexington Fayette Urban County Government (RECIPIENT) acting as an amendment to that Agreement entered into between the parties dated November 22, 2010.

WHEREAS, on November 22, 2010, the parties hereto entered into an agreement for the Southland Drive CMAQ Project and

WHEREAS, the parties desire to amend said agreement;

NOW THEREFORE, in consideration of the following promises and covenants contained herein the parties hereby agree as follows:

1. The Agreement numbered PO2-628-1300000724 made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Recipient is hereby extended until June 30, 2015 at which time that Agreement shall expire;
2. All other terms and conditions of PO2-628-1300000724 shall remain in effect.

IN WITNESS WHEREOF, the parties have hereto caused these presents to be executed by their officers thereunto duly authorized:

Kentucky Transportation Cabinet:
Approved as to form & legality:



Attorney
Transportation Cabinet

Date: 5/6/14

Commonwealth of Kentucky



Michael W. Hancock, P.E., Secretary
Transportation Cabinet

Date: 5/8/14

Lexington Fayette Urban County Government:
Approved as to form & legality:



Attorney

Date: 04/28/14



Mayor

Date: 4/30/14

R185-2014
Contract 325-2009
0-172-2009

AMENDMENT TO THE AGREEMENT BETWEEN
KENTUCKY TRANSPORTATION CABINET
AND
LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT
SOUTH LIMESTONE STREETScape PROJECT
PO2-628-1100002900
\$993,551.00

This Amendment made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Lexington Fayette Urban County Government (RECIPIENT) acting as an amendment to that Agreement entered into between the parties dated May 20, 2011.

WHEREAS, on May 20, 2011, the parties hereto entered into an agreement for the Park and Ride at Apple Patch CMAQ Project; and


WHEREAS, the parties desire to amend said agreement;

NOW THEREFORE, in consideration of the following promises and covenants contained herein the parties hereby agree as follows:

1. The Agreement numbered PO2-628-1100004324 made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Recipient is hereby extended until June 30, 2015 at which time that Agreement shall expire;
2. All other terms and conditions of PO2-628-1100004324 shall remain in effect.


IN WITNESS WHEREOF, the parties have hereto caused these presents to be executed by their officers thereunto duly authorized:

Kentucky Transportation Cabinet:
Approved as to form & legality:




Attorney
Transportation Cabinet
Date: 5/6/14

Commonwealth of Kentucky




Michael W. Hancock, P.E., Secretary
Transportation Cabinet
Date: 5/8/14

Local Public Agency:
Approved as to form & legality:



Attorney
Date: 04/28/14

Lexington Fayette Urban County Government



Mayor
Date: 4/30/14

R 185-2014
Contract 325-2009
0-172-2009

AMENDMENT TO THE AGREEMENT BETWEEN
KENTUCKY TRANSPORTATION CABINET
AND
LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT
LOUDEN AVENUE SIDEWALKS CMAQ PROJECT
PO2-628-1100001626
\$240,000.00

This Amendment made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Lexington Fayette Urban County Government (RECIPIENT) acting as an amendment to that Agreement entered into between the parties dated December 22, 2010.

WHEREAS, on December 22, 2010, the parties hereto entered into an agreement for the Loudon Avenue Sidewalks Project and

WHEREAS, the parties desire to amend said agreement;

NOW THEREFORE, in consideration of the following promises and covenants contained herein the parties hereby agree as follows:

1. The Agreement numbered PO2-628-1100001626 made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Recipient is hereby extended until June 30, 2015 at which time that Agreement shall expire;
2. All other terms and conditions of PO2-628-1100001626 shall remain in effect.

IN WITNESS WHEREOF, the parties have hereto caused these presents to be executed by their officers thereunto duly authorized:


Kentucky Transportation Cabinet:
Approved as to form & legality:



Attorney
Transportation Cabinet

Date: 5/6/14


Commonwealth of Kentucky



Michael W. Hancock, P.E., Secretary
Transportation Cabinet


Date: 5/8/14

Lexington Fayette Urban County Government:
Approved as to form & legality:



Attorney

Date: 04/28/14



Mayor

Date: 4/30/14

R185-2014
Contract 325-2009
0-172-2009

AMENDMENT TO THE AGREEMENT BETWEEN
KENTUCKY TRANSPORTATION CABINET
AND THE
LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT
TOWN BRANCH TRAIL PHASE III
PO2-628-1200004353

This Amendment made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Lexington Fayette Urban County Government (RECIPIENT) acting as an amendment to that Agreement entered into between the parties dated June 30, 2013.

WHEREAS, June 30, 2013, the parties hereto entered into an agreement for the LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT; and

WHEREAS, the parties desire to amend said agreement;

NOW THEREFORE, in consideration of the following promises and covenants contained herein the parties hereby agree as follows:

1. The Agreement numbered PO2-628-1200004353 made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Recipient is hereby extended until June 30, 2015 at which time that Agreement shall expire;
2. All other terms and conditions of PO2-628-1200004353 shall remain in effect.

IN WITNESS WHEREOF, the parties have hereto caused these presents to be executed by their officers thereunto duly authorized:


Kentucky Transportation Cabinet:
Approved as to form & legality:



Attorney
Transportation Cabinet

Date: 5/6/14


Commonwealth of Kentucky



Michael W. Hancock, P.E., Secretary
Transportation Cabinet

Date: 5/8/14


Local Public Agency:
Approved as to form & legality:



Attorney
Lexington Fayette Urban County Government

Date: 04/28/14

Lexington Fayette Urban County Government



Mayor

Date: 4/30/14