

JUSTIFICATION FOR CHANGE

PROJECT: Clays Mill Improvement Phase 2C

CONTRACT NO. 49-2015

CHANGE ORDER: 1

- 1. Necessity for change:
- 2. Is proposed change an alternate bid? ___ Yes No
- 3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
- 4. Effect of this change on other prime contractors: N/A
- 5. Has consent of surety been obtained? ___ Yes Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
- 7. Effect on operation and maintenance costs: N/A
- 8. Effect on contract completion date: N/A

_____ Mayor _____ Date _____