



**TO: JIM GRAY, MAYOR  
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR  
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

**DATE: MARCH 27, 2017**

**SUBJECT: Amendment to Agreement with KYTC for Gainesway Park Trail**

**Request:** Request Council authorization to execute Amendment to Agreement with Kentucky Transportation Cabinet to extend period of performance for the Gainesway Trail Project through December 31, 2018

**Purpose of Request:** On August 27, 2009 (Ordinance No. 172-2009), Urban County Council approved the acceptance of federal funds in the amount of \$446,400 for the construction of the Gainesway Trail for pedestrians and bicyclists, a system of trails along Armstrong Mill Road between River Park Drive and Caulder Drive and through a greenway to the Fayette County Public Schools campus containing Tates Creek Elementary, Middle, and High schools.

- On September 27, 2012 (Resolution No. 519-2012), Council approved execution of Amendment to Agreement providing for extension of performance period through June 30, 2013.
- On June 20, 2013 (Resolution No. 322-2013), council approved extension of this project through June 30, 2014.
- On April 24, 2014 (Resolution No. 185-2014), Council authorized execution of Amendment to Agreement, providing for extended period of performance through June 30, 2015.
- On April 30, 2015 (Resolution No. 202-2015), Council authorized execution of Amendment to Agreement, providing for extended period of performance through June 30, 2016.
- On December 6, 2016 (Resolution No. 734-2016), Council authorized execution of Amendment to Agreement, providing for extended period of performance through December 31, 2017.

**Cost in this Budget year and future budget years:** This action will not result in an increase in project costs.

**Are the funds budgeted?** All federal funds and required match are budgeted.

**File Number:** 0358-17

**Director/Commissioner:** Burton/Paulsen



Charlie Lanter, Director

