		Date:	November 20, 2024	
LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Project:	University of Kentucky Research Foundation (UKRF)	
		Location:		
To (Contractor): University of Kentucky Research Foundation		Contract No.	053-2022	
500 South Limestone, 109 Kinkead Lexington, KY 40506-0032		Original Contract Amt.	\$34,997.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$34,997.00	
		Change Order No.	1	
	You are hereby requested to comply with the following changes from the contract plans and	specification;		
	Current Change Order			
No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
2	Stormwater Quality Projects Incentive Grant completed under budget	\$4,212.69		
3				
5				
6		+	-	
				Sees
	Total decrease	\$4,212.69	and a second second second	
	Total increase	\$4,212.03	\$0.00	
	Net Amount of this Change Order	(\$4,212.69)	\$0.00	
	New Contract Amount Including this Change Order	\$30,784.31		
	Percent Change - This Change Order	\$50,764.51		-12.04%
	Percent Change - All Change Orders			-12.04%
The tim	e provided for the completion in the contract and all provisions of the contract will apply hereto.			
This Change Order shall have a zero (0) calendar day time extension.				
Recommended by: Frankell Mile 13/3/8084				
Reviewed / Accepted by: Digitally signed by Kim C Carter				
Accepted by: Date: 2024.12.03 12:28:57-05:00' (Consultant) Date				
Approved by: (Director) Date 12/4/24				
Approved by: N/A (Less than 5%) Journal (Commissioner) Date 12/5/24				
(Summissioner) Date 12/5 /09				
Approved by: N/A (Less than 5%) (Mayor or CAO) Date				

		Page 2 of 2		
JUSTIFICATION FOR CHANGE		PROJECT: University of Kentucky Research Foundation (UKRF) FY22 Class B Infrastructure Stormwater Quality Project Incentive Grant		
		CONTRACT NO. 053-2022		
		CHANGE ORDER #: 1		
1.	Stormwater Quality Projects Incentive (ter Quality Projects Incentive Grant completed under budget		
	Ven No			
2.	Is proposed change an alternate bid?YesNo			
3.	Will proposed change alter the physical size of the project?YesNo			
	If "Yes", explain.			
4.	Effect of this change on other pr	ime contractors:		
5.		ained?YesNot Necessary		
6.	Will this change affect expiration or extent of insurance coverage?YesNo			
	If "Yes", will the policies be exter	nded?YesNo		
7.	Effect on operation and mainten	ance costs:		
8.	Effect on contract completion da	nte:		
		Mayor Date		

-- 3