

### JUSTIFICATION FOR CHANGE

PROJECT: Southland Drive Bike Lanes

CONTRACT NO. 162-2014

CHANGE ORDER: 2 Final

1. Necessity for change: Change in Scope
  
2. Is proposed change an alternate bid? \_\_\_ Yes X No
  
3. Will proposed change alter the physical size of the project? \_\_\_ Yes X No  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_ Yes X Not Necessary
  
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes X No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
  
7. Effect on operation and maintenance costs: N/A
  
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor Date