


CONTRACT HISTORY FORM


Project Name: Meadows-Northland-Arlington Phase 6B1 & 6B2
Contractor: Lagco, Inc.
Contract Number and Date: 143-2021 (July 6, 2021)
Responsible LFUCG Division: Engineering


CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>1,242,903.00</u>	
Next Lowest Bid Amount:			
<u>\$2,740,412.82</u>			
B. Amount of Selected Alternate or Phase:	\$	<u>0.00</u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>1,242,903.00</u>	
D. Amended Contract Amount:	\$	<u>1,242,903.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>1,382,866.00</u>	<u>111.3%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>2,625,769.00</u>	

SIGNATURES

Project Manager:  Date: 2/14/2022
Andrew Grunwald, P.E.

Reviewed by:  Date: 02/14/22
Mark Feibes, P.E.

Division Director:  Date: 2/14/22
W. Douglas Burtop, P.E.
