# AMERICAN RESCUE PLAN ACT (ARPA) STATE AND LOCAL FISCAL RECOVERY FUNDS (SLFRF) ANNUAL UPDATE

PROGRESS THROUGH JUNE 30, 2023

Urban County Council Work Session

Tuesday, August 22<sup>nd</sup>, 2023

Presented By Jenifer Wuorenmaa, ARPA Project Manager





### **Agenda**

- ARPA Overview
- Executive Team
- Administrative Team
- Public Engagement
- Project Status
- Funding Overview
- Funding by Expenditure Category (EC)
- Project Photos
- Impact on Our Community
- Upcoming and Ongoing
- Supplemental Information
- Questions



### **ARPA Overview**

- The LFUCG received \$121,178,058 from the Federal Government via both City and County allocations
  - Funds were received in two tranches
    - 0 2021
    - 0 2022
  - The entire allocation has been received by LFUCG
    - Must be obligated\* by December 31st, 2024
    - o Must be completely expensed\* by December 31st, 2026



### **Executive Team**

- Sally Hamilton CAO
- Glenn Brown cao
- Jenifer Wuorenmaa cao
- Hilary Angelucci CAO
- Erin Hensley Finance
- Ashley Simpson Finance
- Charlie Lanter Housing Advocacy and Community Development
- Brittany Griffin Smith Law



### **Administration Team**

### ARPA-Funded Positions

- Alicia Underwood Accounting
- Jenifer Wuorenmaa CAO
- Marty Asbridge Grants
- Sam Futia Parks
- Samuel Niehaus Parks
- Rose Olive Parks




### **Public Engagement**

- Robust engagement to solicit project ideas and funding priorities in Summer of 2021
- Committee of the Whole (COW) meetings held in fall/winter 2021 to determine funding priorities/allocations
- We are still engaging the public!
  - ARPA@lexingtonky.gov
  - Neighborhood/community engagement ongoing










### Project Status Through June 30th, 2023

- Not Started
  - 9
- o Through July 31st, 2023, 5 of these projects have started.
- Completed Less Than 50%
  - · 28
- Completed 50% or More
  - 15
- Completed
  - · 28
    - Through July 31<sup>st</sup>, 2023 an additional 2 projects have been completed.



### **Funding Overview**






### **Funding by Expenditure Category**

- EC 1: Public Health
  - Six projects
  - \$1,325,000 allocated
  - \$520,563 expensed
- EC 2: Negative Economic Impacts
  - 24 projects
  - \$32,379,884 allocated
  - \$12,724,503 expensed
- EC 3: Public Health Negative Economic Impact: Public Sector Capacity
  - One allocation
  - \$6,000,000 allocated
  - \$0 expensed (Accounting to update before October reporting)
- EC 4: Premium Pay
  - Two allocations
  - \$12,954,000 allocated
  - \$12,954,007 expensed
- EC 6: Revenue Replacement
  - 46 projects
  - \$62,271,754 allocated
  - \$19,725,818 expensed
- EC 7: Administration
  - Two allocations (Admin and Construction Contingency)
  - \$6,247,413 allocated
  - \$674,553 expensed
    - o 1.4% of actuals to date have been spent on administration



### **Funding Overview**


- Obligated through June 30<sup>th</sup>, 2023
  - \$72,295,842





# **Funding Overview**

- Expensed through June 30<sup>th</sup>, 2023
  - \$49,599,444































































### **Impact on Our Community**

- How we are serving our community
  - Affordable housing
  - Transitional housing/emergency shelter
  - Substance abuse recovery
  - Violence intervention and prevention
  - Eviction prevention
  - Improvements to neighborhoods
    - Park and greenspace improvements
    - Trail design
    - Assistance for homeowners with low-income
  - Workforce development and employment opportunities
  - Non-Profit assistance



### **Impact on Our Community**

- Public Health
  - 915 residents served
- Negative Economic Impacts
  - Over 4400 residents served
  - 319 affordable housing units created or preserved to date
- Premium Pay
  - 1952 public employees paid
- Revenue Replacement
  - 657 workforce participants
  - Over 30 code grants awarded
  - 33 parks improvement projects completed
  - 7 non-profit capital grant projects completed
  - 952 LFUCG employee supplements paid



### **Upcoming and Ongoing**

- Track bids/RFPs and impact on project budgets
- Continue to monitor and report on our progress
  - Monthly Parks and Recreation progress meetings
  - Monthly/quarterly subrecipient reporting
  - Quarterly internal reporting
  - Project and Expenditure (P&E) Quarterly Department of Treasury reporting
  - Annual Department of Treasury Recovery Plan Performance reporting
  - <u>Continuous</u> communication with internal and external project managers, grants, law and finance



### **Upcoming and Ongoing**

- Reporting to the Urban County Council
  - Updates via the weekly report
  - Updates via the monthly financial report
  - Updates via the quarterly ARPA infographic
  - Updates to <u>www.lexingtonky.gov/arpa</u>
- Upcoming ARPA items for Council consideration
  - Non-Shelter Eligible Households/Persons
  - Workforce Grants
  - Administration Budget
  - Personal Protective Equipment (PPE)
  - Construction Contingency
  - Douglass Pool Construction



### **Supplemental Information**

- www.Lexingtonky.gov/ARPA
- https://www.naco.org/resources/featured/arpainvestment-tracker
- https://home.treasury.gov/policyissues/coronavirus/assistance-for-state-local-and-tribalgovernments/state-and-local-fiscal-recovery-funds
- https://lexington.legistar.com/Legislation.aspx
  - All executed subrecipient agreements are available on this public-facing Legistar site

# **Questions?**

