

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER**

DATE: May 18, 2020  
 Contract Modification:  
 CONTRACT #: C-027-2017

PROJECT: Bluegrass Greensource - FY2017 Class B Education Stormwater Quality Projects Incentive Grant (Lexington Community Tree Planting Guide)

TO: Bluegrass Greensource, Inc.

Original Contract Amount	\$27,135.23
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$27,135.23
Net (increase/decrease) in Contract Amount - (From following pages)	-\$19,021.66
Percent Change of This Contract Modification	-70%
Original Contract Amount	\$27,135.23
Cumulative Amount of all Contract Modifications	-\$19,021.66
Percent Change of all Contract Modifications	-70%
New Contract Amount Including this Change Order	\$8,113.57

Recommended by Jennifer M. Conroy (Proj. Engr.) Date 5/1/20  
 Accepted by Jimmy Silver (Consultant) Date 5/20/20  
 Accepted by \_\_\_\_\_ (Contractor) Date \_\_\_\_\_  
 Approved by [Signature] (Director) Date 6-8-20  
 Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

**Project:** Bluegrass Greensource, Inc.  
**TO:**

**DATE:** May 18, 2020  
**Contract Mod #:** 1  
**CONTRACT #:** #027-2017

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 19,021.66	\$ 19,021.66	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
<b>Total decrease</b>						\$ 19,021.66	
<b>Total increase</b>							\$ -
<b>Net (increase) in contract price</b>							\$ (19,021.66)

**JUSTIFICATION FOR CHANGE**

PROJECT: Bluegrass Greensource, Inc.

CONTRACT NO. #027-2017

CHANGE ORDER: 1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date