

CONTRACT HISTORY FORM

Project Name: Meadows-Northland-Arlington Phase 6B1 & 6B2

Contractor: Lagco, Inc.




Contract Number and Date: 143-2021 (July 6, 2021)

Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>1,242,903.00</u>	
Next Lowest Bid Amount:		<u>\$2,740,412.82</u>	
B. Amount of Selected Alternate or Phase:	\$	<u>0.00</u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>0.00</u>	
D. Amended Contract Amount:	\$	<u>1,242,903.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>1,529,976.64</u>	<u>123.1%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>83,070.56</u>	<u>6.7%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>2,855,950.20</u>	

SIGNATURES

Project Manager:		Date: <u>8/8/2023</u>
	Andrew Grunwald, P.E.	
Reviewed by:		Date: <u>08/08/23</u>
	Mark Feibes, P.E.	
Division Director:		Date: <u>8/8/23</u>
	W. Douglas Burton, P.E.	