

JUSTIFICATION FOR CHANGE

PROJECT: Rose Street Bike Lane Project

CONTRACT NO. 109-2016

CHANGE ORDER: #1 FINAL

1. Necessity for change: Change in Quantities

2. Is proposed change an alternate bid? ___ Yes No

3. Will proposed change alter the physical size of the project? ___ Yes No
 If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
 If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

 Mayor Date