

CONTRACT HISTORY FORM

Contractor: Fitzsimons Office of Architecture

Project Name: Carver Community Center Renovation

Contract Number and Date: R-096-2012 02/23/2012

Responsible LFUCG Division: General Services

CHANGE ORDER DETAILS

<u>Summary of Previous Change Orders To Date</u>	<u>Dollar Amount</u>	<u>Percent Change to Original Contract</u>
A. Original Contract Amount:	\$ <u>85,000.00</u>	
B. Cumulative Amount of Previous Change Orders:	\$ <u>0.00</u>	<u>0%</u> % <i>(Line B / Line A)</i>
C. Total Contract Amount Prior to this Change Order:	\$ <u>85,000.00</u>	
<u>Current Change Order #1</u>		
D. Amount of This Change Order:	\$ <u>7,800.00</u>	<u>9%</u> % <i>(Line D / Line A)</i>
E. New Contract Amount Including this Change Order:	\$ <u>92,800.00</u>	<u>109%</u> % <i>(Line E / Line A)</i>

SIGNATURE LINES

Project Manager: Joyce Thomas Date: 8/21/13
Grant Manager: Dre Ay Date: 9-11-13
Division Director: J. O. Bon Date: 8/21/13