

CONTRACT HISTORY FORM

Project Name: Meadows-Northland-Arlington Phase 5 E&F
Contractor: Lagco Inc.
Contract Number and Date: 694-2016 (December 1, 2016)
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount: \$ 552,333.00
Next Lowest Bid Amount: \$2,430,988.00

B. Amount of Selected Alternate or Phase: \$ 0.00

C. Cumulative Amount of All Previous Alternates or Phases: \$ 552,333.00


D. Amended Contract Amount: \$ 552,333.00


E. Cumulative Amount of All Previous Change Orders: \$ 1,898,845.90 343.8%
(Line E / Line D)


F. Amount of This Change Order: \$ 56,906.78 10.3%
(Line F / Line D)

G. Total Contract Amount: \$ 2,508,085.68

SIGNATURES

Project Manager:  Date: 2/19/2019
Andrew Grunwald, P.E.

Reviewed by:  Date: 2/20/19
Mark Felbes, P.E.

Division Director:  Date: 2/20/19
W. Douglas Burton, P.E.

RECEIVED

FEB 26 2019