

**CONTRACT HISTORY FORM**

Contractor: Churchill McGee

Project Name: Carver Community Center Renovation

Contract Number and Date: 62-2013 02/28/2013

Responsible LFUCG Division: General Services

**CHANGE ORDER DETAILS**

Summary of Previous Change Orders To Date

Dollar Amount

Percent Change to Original Contract

A. Original Contract Amount: \$ 1,094,520.00

B. Cumulative Amount of Previous Change Orders: \$ 26,539.25

2% %  
*(Line B / Line A)*

C. Total Contract Amount Prior to this Change Order: \$ 1,121,059.25

**Current Change Order #4**

D. Amount of This Change Order: \$ 163,959.83

15% %  
*(Line D / Line A)*

E. New Contract Amount Including this Change Order: \$ 1,285,019.08

117% %  
*(Line E / Line A)*

**SIGNATURE LINES**

Project Manager: *Gaye Thomas*

Date: 10/10/13

Grant Manager: *Lisa...*

Date: 10-11-13

Division Director: *[Signature]*

Date: 10/11/13