

CONTRACT HISTORY FORM

CM #1

Project Name Town Branch Trail Mid Block Crossing Project

Contractor: EA Partners

Contract Number and Date: 139-2015 July 7, 2015

Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>81,500.00</u>	
Next Lowest Bid Amount:		<u>NA</u>	
B. Amount of Selected Alternate or Phase:	\$	<u></u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>81,500.00</u>	
D. Amended Contract Amount:	\$	<u>81,500.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>10,100.00</u>	<u>12.4%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>91,600.00</u>	

SIGNATURES

Project Manager:	<u>Keith Lora</u>	Date: <u>5/24/16</u>
Reviewed by:	<u>RA Bayant</u>	Date: <u>5/25/16</u>
Division Director:	<u>[Signature]</u>	Date: <u>5/26/16</u>
