



Lexington-Fayette Urban County Government
DEPARTMENT OF GENERAL SERVICES

Jim Gray
Mayor

Geoff Reed
Commissioner

**TO: Jim Gray, Mayor
Urban County Council**

FROM: Geoff Reed, Commissioner of General Services

DATE: May 21, 2015

SUBJECT: Request Council Authorization to Execute Change Order #3 with EOP Architects PSC in the amount of \$2,614.36 for the Old Courthouse, Contract #439-2014


The Department of General Services is recommending the execution of Change Order No. 3 for the amount of \$2,614.36 with EOP Architects PSC, Lexington, Kentucky for the Old Courthouse, 215 Main Street project. The new contract total is \$172,188.11.

This is for peer review printing services for the project. The printing services were an original part of the scope of work, and included in the cost, but overextended the original purchase order. The difference in the cost of printing services is \$2,614.36 and is included in the final invoice from the Architect.

Sufficient funds are budgeted in the following account:

FUND	DEPT ID	SECTION	ACCOUNT	AMOUNT
2603	707501	7041	91012	\$2,614.36

Council authorization to execute Change Order No. 3 to the contract with EOP Architects PSC in the amount of \$2,614.36 is hereby requested.



Geoff Reed, Commissioner

Cc: Jamshid Baradaran, Director, Facilities and Fleet Management
Mark A. Arnold, Project Manager, General Services