

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	May 18, 2020
	Contract Modification:	
	CONTRACT #:	C-027-2017

PROJECT: Bluegrass Greensource - FY2017 Class B Education Stormwater Quality Projects Incentive Grant (Lexington Community Tree Planting Guide)

TO: Bluegrass Greensource, Inc.

Original Contract Amount	\$27,135.23
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$27,135.23
Net (increase/decrease) in Contract Amount - (From following pages)	-\$19,021.66
Percent Change of This Contract Modification	-70%
Original Contract Amount	\$27,135.23
Cumulative Amount of all Contract Modifications	-\$19,021.66
Percent Change of all Contract Modifications	-70%
New Contract Amount Including this Change Order	\$8,113.57

Recommended by Jennif M. Carey (Proj. Engr.) Date 5/1/20

Accepted by Jmy Silver (Consultant) Date 5/20/20

Accepted by _____ (Contractor) Date _____

Approved by [Signature] (Director) Date 6-8-20

Approved by Nancy Albright (Commissioner) Date 6/10/2020

Approved by Linda Gorton (Mayor or CAO) Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION					DATE:	May 18, 2020		
					Contract Mod #:	1		
					CONTRACT #:	#027-2017		
Project: Bluegrass Greensource, Inc.								
TO:								
You are hereby requested to comply with the following changes from the contract plans and specifications;								
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
1	DEL		LS	1	\$ 19,021.66	\$ 19,021.66	\$ -	
2						\$ -	\$ -	
3						\$ -	\$ -	
4						\$ -	\$ -	
5						\$ -	\$ -	
6						\$ -	\$ -	
7						\$ -	\$ -	
8						\$ -	\$ -	
9						\$ -	\$ -	
10						\$ -	\$ -	
11						\$ -	\$ -	
12						\$ -	\$ -	
13						\$ -	\$ -	
14						\$ -	\$ -	
Total decrease						\$ 19,021.66		
Total increase							\$ -	
Net (increase) in contract price							\$ (19,021.66)	

JUSTIFICATION FOR CHANGE

PROJECT: Bluegrass Greensource, Inc.
CONTRACT NO. #027-2017
CHANGE ORDER: 1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Linda Gorton

Mayor

7/8/2000

Date

GRANT AWARD AGREEMENT

Fiscal Year 2017 Class B Education Incentive Grant Project

THIS AGREEMENT, made and entered into on the 23rd day of February, 2017, by and between the LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT (LFUCG), an urban county government of the Commonwealth of Kentucky, pursuant to KRS Chapter 67A (hereinafter "Government"), on behalf of its Division of Water Quality, and Bluegrass Greensource, Inc., 835 National Avenue, Lexington, Kentucky 40502 (hereinafter "Grantee").

WITNESSETH:

WHEREAS, the Grantee is a documented fee-payer of the Government's Water Quality Management Fee; and

WHEREAS, the Grantee has proposed a need for the funds requested to develop and implement a proposed project by submitting a valid grant application; and

WHEREAS, the Grantee's grant application has been reviewed and selected for funding by the LFUCG Water Quality Fees Board in accordance with Sections 16-408 and 16-410 of the LFUCG Code of Ordinances; and

WHEREAS, the Government has funds available through the Stormwater Quality Projects Incentive Grant Program to assist qualified Grantee in the development and implementation of projects that meet the goals of the program; and


WHEREAS, the Grantee desires to implement a specific project that meets one or more Incentive Grant program goals to improve water quality, reduce stormwater runoff, and provide public or private education related to stormwater quality; and

WHEREAS, any such improvements funded by the Government shall benefit the public through installed improvements and/or educational programming;

THAT FOR AND IN CONSIDERATION OF THE MUTUAL PROMISES AND COVENANTS HEREIN EXPRESSED, GOVERNMENT AND GRANTEE AGREE AS FOLLOWS:

- (1) Government hereby grants the Grantee the sum of \$27,135.23 (hereinafter "the Grant"), for use in implementing the project elements as listed in Attachment A which is incorporated herein by reference as if fully set out herein.
- (2) The Grantee shall provide equal opportunity in employment for all qualified persons; prohibit discrimination in employment because of race, color, creed, national origin, sex, age between 40 and 70 or disability; promote equal employment through a positive, continuing program of equal employment; and cause each of its subcontractors to do so. This program of equal employment opportunity shall apply to every aspect of its employment policies and practices.
- (3) The Grantee agrees to match the Grant above the first \$2,500.00, with contributions, labor and other services equal to or greater than 50% of the total project costs.
- (4) The Grantee agrees to use the Grant only for the activities set forth in Attachment A.



TO: Mayor Linda Gorton
Urban County Council
FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: May 12, 2020

SUBJECT: Change Order for Stormwater Quality Projects Incentive Grant Contract #027-2017

Request

Requesting approval of a decreasing change order of \$19,021.66 to the Stormwater Incentive Grant with the Bluegrass Greensource, Inc., Contract #027-2017.

Purpose of Request

The original grant award to the Bluegrass Greensource, Inc., was for \$27,135.23; however, the grant-funded project came in under budget. The final grant award totaled \$8,113.57.

The \$19,021.66 from this decreasing change order request will be returned to the Stormwater Quality Projects Incentive Grant Program for award in FY21.

Project Cost in FY20 and in Future Budget Years

The decreasing change order savings of \$19,021.66 will be returned to fund 4052 for FY21 grant awards.

Are Funds Budgeted

Savings from this decreasing change order are budgeted in:
4052 - 303204 - 3373 - 78112 - WQINCENTIVE_17 - WQ_GRANT
However, once the change order is approved, there will be a budget amendment to move the funds into:
4052 - 303204 - 3373 - 78112 - WQINCENTIVE_21 - WQ_GRANT

Albright/Martin

