

## AMENDMENT TO CONSULTANT SERVICES AGREEMENT

**THIS AMENDMENT TO AGREEMENT**, made and entered into on this 2nd day of May 2023, by and between **LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT**, an urban county government pursuant to KRS Chapter 67A, and located at 200 East Main Street, Lexington, Fayette County, Kentucky 40507 (hereinafter referred to as "GOVERNMENT"), and **STRAND ASSOCIATES, INC<sup>®</sup>** (hereinafter referred to as "CONSULTANT").

**WHEREAS**, the GOVERNMENT and CONSULTANT entered into an Agreement dated December 2021, (herein "AGREEMENT") for CONSULTANT to provide professional engineering and landscape architecture services for the East Lexington Trail Connectivity and Traffic Safety Study in response to the GOVERNMENT's Request for Proposal No. 34-2021;

**WHEREAS**, the GOVERNMENT requires a change to the Time of Performance;

**WHEREAS**, the AGREEMENT provides for all amendments to be in writing executed by GOVERNMENT and CONSULTANT;

**NOW, THEREFORE**, in consideration of the foregoing and mutually agreed upon promises, conditions, and covenants hereinafter set forth, the parties hereto agree as follows:

SECTION 4—PERIOD OF SERVICES, Paragraph 4.1; shall be amended to read as follows:


"Time is of the essence. CONSULTANT shall commence services no later than December 6, 2021, and shall complete the "Amended Scope of Work" on or before June 30, 2023. See Exhibit "B" and "C" (attached)" for the project schedule."

In all other respects, except as specifically modified herein, the terms of the AGREEMENT dated December 2021, shall remain in full force and effect with respect to the provisions outlined therein.


[INTENTIONALLY LEFT BLANK. SIGNATURE PAGE TO FOLLOW]

IN WITNESS WHEREOF, the parties executed this Amendment at Lexington, Kentucky, the day, month, and year above written.

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT**

BY:   
Linda Gorton, Mayor

ATTEST:

  
Deputy Clerk of Urban County Council

**CONSULTANT  
(STRAND ASSOCIATES, INC.®)**

BY:   
Joseph M. Bunker, Corporate Secretary

  
Date