



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0302-18 **Version:** 1 **Name:** Wilson Downing Sidewalk Change Order No. 1
Type: Resolution **Status:** Approved
File created: 3/12/2018 **In control:** Urban County Council
On agenda: 3/22/2018 **Final action:** 3/22/2018
Enactment date: 3/22/2018 **Enactment #:** R-201-2018

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Palmer Engineering, Inc., for design of the Wilson Downing Sidewalk Project, increasing the contract price by the sum of \$74,611, from \$99,953 to \$174,564. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 18 Bluesheet memo for CO #1, 2. Contract Mod, 3. 00604482.pdf, 4. RESOLUTION - 201-2018.pdf, 5. 249-2017 CONTRACT.pdf

Date	Ver.	Action By	Action	Result
3/22/2018	1	Urban County Council	Received First Reading	
3/22/2018	1	Urban County Council	Suspended Rules for Second Reading	Pass
3/22/2018	1	Urban County Council	Approved	Pass
3/20/2018	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Palmer Engineering, Inc., for design of the Wilson Downing Sidewalk Project, increasing the contract price by the sum of \$74,611, from \$99,953 to \$174,564. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 1 with Palmer Engineering, Inc., in the amount of \$74,611 for design of Wilson Downing Sidewalk Project. New Contract total is \$174,564. Funds are Budgeted. (L0302-18) (Burton/Paulsen)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Select Yes/No, Completed by [Attorney Name, Date]}

Risk Management: {Select Yes/No, Completed by [Official, Date]}

Fully Budgeted [select]: Yes

Account Number: 3160-303202-3251-91715

This Fiscal Year Impact: \$74,611

Annual Impact: \$

Project: WILSON_D_2017

Activity: DESIGN

Budget Reference: 2017

Current Balance: \$74,688.00

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Palmer Engineering, Inc., for design of the Wilson Downing Sidewalk Project, increasing the Contract price by the sum of \$74,611, from \$99,953 to \$174,564.

Section 2 - That an amount, not to exceed the sum of \$74,611, be and hereby is approved for payment to Palmer Engineering, Inc. from account #3160-303202-91715, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL