



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0086-17, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Consultant Services Agreement with Brandstetter Carroll, Inc., for the Replacement Fire Station #2 Design Project, decreasing the contract price by the sum of \$44,500 from \$365,504 to \$321,004. [Div. of Fire and Emergency Services, Chilton]
Authorization to execute Change Order Number One (1) to the Contract with Brandstetter Carroll, Inc., for the Replacement Fire Station #2 Design Contract #10-2014, decreasing the contract price by the sum of \$44,500 from \$365,504 to \$321,004. (L0086-17) (Chilton/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: {No}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 2607-505704-5742-90511

This Fiscal Year Impact: -\$44,500.00

Annual Impact: N/A

Project: STA2_RELOC_2016

Activity: CONSTRUCT_CAP

Budget Reference: 2017

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the consultant services Agreement with Brandstetter Carroll, Inc., for the

Replacement Fire Station #2 Design Project, decreasing the contract price by the sum of \$44,500.00 from \$365,504.00 to \$321,004.00.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL