



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

| | | | | | |
|------------------------|------------|----------------------|---|----------------------|------------------------------------|
| File #: | 0866-17 | Version: | 1 | Name: | Change Order #3 - Browning Chapman |
| Type: | Resolution | Status: | | Status: | Approved |
| File created: | 8/7/2017 | In control: | | In control: | Urban County Council |
| On agenda: | 8/31/2017 | Final action: | | Final action: | 8/31/2017 |
| Enactment date: | 8/31/2017 | Enactment #: | | Enactment #: | R-519-2017 |

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the contract with Browning Chapman, LLC, for the Government Center Parking Garage Repair Project, decreasing the contract price by the sum of \$1,961.72 from \$168,610.85 to \$166,649.13. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum - Browning Chapman CO#3 - #034-2017.pdf, 2. Change Order #3 - Browning Chapman CO#3 - #034-2017.pdf, 3. Justification for Change - Browning Chapman CO#3 - #034.pdf, 4. Documentation for Change - Browning Chapman CO#3 - #034-2017.pdf, 5. 00583084.pdf, 6. RESOLUTION - 519-2017.pdf, 7. 034-2017 - CONTRACT.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|-----------------------------------|---------------------------------|--------|
| 8/31/2017 | 1 | Urban County Council | Approved | Pass |
| 8/17/2017 | 1 | Urban County Council | Received First Reading | |
| 8/15/2017 | 1 | Urban County Council Work Session | Approved and Referred to Docket | Pass |