



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0296-15, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Angel Contracting, LLC, for Shillito Park, increasing the contract price by the sum of \$1,750.00 from \$28,600.00 to \$30,350.00. [Dept. of General Services, Reed] Authorization to execute an agreement for Change Order #1 with Angel Contracting LLC for additional components and work on Water Fountains at Shillito Park Sports Fields. This Change Order will allow the drinking fountains frost-free and will allow them to operate year-round. The budgetary impact for FY15 is \$1,750. Funds are budgeted. (L0296-15) (Reed)

Budgetary Implications: Yes

Advance Document Review: Law/Risk Management

Fully Budgeted: Yes

Account Number: 2604-707601-7211-90311

This Fiscal Year Impact: \$1,750.00

Annual Impact:

Project: SHILTOFLDS_2015

Activity: LAND_IMPRO

Budget Reference: 2015

Current Balance: \$25,960.04

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with Angel Contracting, LLC, for Shillito Park, increasing the contract price by the sum of \$1,750.00 from \$28,600.00 to \$30,350.00

Section 2 - That an amount, not to exceed the sum of \$1,750.00, be and hereby is approved for payment to Angel Contracting, LLC, from account #2604-707601-7211-90311, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL