



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0338-23, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 (final) to the Agreement with Tribute Contracting & Consultants, LLC, for the Wolf Run Trunks D & E Project, for the Div. of Water Quality, decreasing the Contract price by the sum of \$287,597.01, from \$3,956,920.02 to \$3,669,323.01. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 3 (Final) to the Contract with Tribute Contracting & Consultants, LLC for the Wolf Run Trunks D and E project, decreasing the final Contract price by the sum of \$278,597.01 from \$3,956,920.02 to \$3,669,323.01. (L0338-23) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: Yes, Completed by Michael Cravens 03/17/23

Risk Management: No

Fully Budgeted [select]: cost reduction

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: (\$278,597.01)

Annual Impact: \$

Project: WRMAINTRKD_2020 and WRMAINTRKE_2020

Activity: CONSENT_DE

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3 (Final), which is attached hereto and

incorporated herein by reference, to the Agreement with Tribute Contracting & Consultants, LLC, for the Wolf Run Trunks D & E Project, for the Division of Water Quality, decreasing the contract price by the sum of \$287,597.01, from \$3,956,920.02 to \$3,669,323.01.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR — —

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0338-23:EPT:X:\Cases\WATER-AIR\23-LE0001\LEG\00780293.DOCX