



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0391-17, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Schiller Architectural Hardware and Door Systems for the Lyric Theater Door Replacement Project, increasing the contract price by the sum of \$955 from \$14,600 to \$15,555. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order No. One (1) to the Contract with Schiller Architectural Hardware and Door Systems for the Replacement Doors at Lyric Theater Project, increasing the Contract price in the amount of \$955.00 from \$14,600.00 to \$15,555.00. Funds are Budgeted. (L0391-17) (Baradaran/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 2607-707201-0001-76101

This Fiscal Year Impact: \$955.00

Annual Impact: N/A

Project: FACILITY_2017

Activity: BUILD_IMPR

Budget Reference: 2017

Current Balance: \$2,568,045.86

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated

herein by reference, to the Contract with Schiller Architectural Hardware and Door Systems for the Lyric Theater Door Replacement Project, increasing the Contract price by the sum of \$955.00 from \$14,600.00 to \$15,555.00.

Section 2 - That an amount, not to exceed the sum of \$955.00, be and hereby is approved for payment to Schiller Architectural Hardware and Door Systems from account #2607-707201-0001-76101 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL